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Work Order Number Program Type Description Status
Estimated Cost 

(ROM)
In Country Cost to 

Date(5)
Reach Back Cost to 

Date(5)
Incurred Cost to Date(5)

WO‐A‐0091 TS DABS Technical Assistance Closed N/A

WO‐A‐0092 TS DABS CP Assistance_Task2 Closed N/A

WO‐A‐0093 TS Technical Assistance to US Embassy PP Closed N/A

WO‐A‐0094 TS Salang Tunnel Exhibit Support Closed

WO‐LT‐0006  
AMD 5 MULTI SKGHS Construction Administrative Services Closed

WO‐LT‐0009 VS PRT Field Support Open
WO‐LT‐0009
AMD 5 RC North Project Evaluations Open
WO‐LT‐0009
AMD 6 RC East Project Evaluations Open

WO‐LT‐0042 TS Afghan Women Internship Program Open

 WO‐LT‐0048 E Engineering Study for 220kV Transmission Line  Open
WO‐LT‐0048
AMD 3

Transmission Line and Substations from Arghandi to 
Ghazni Open

WO‐LT‐0048
AMD 4  Qarabagh to Kandahar East Substations Open

WO‐LT‐0059 E NEPS System Protective Relay Coordination Studies Open
WO‐LT‐0059
 AMD 1

NEPS Distribution Materials and Installation 
Specification Development Open

WO‐LT‐0063 E Salang Tunnel Substation  Open
WO‐LT‐0063
 AMD 3 Salang Tunnel SS Technical Sections Open
WO‐LT‐0063
 AMD 4 Salang Tunnel SS Pre‐purchase Specs Open
WO‐LT‐0063
AMD 5 Salang Tunnel SS Survey and Geotech Open
WO‐LT‐0063
AMD 6 Salang Tunnel SS Detailed Design Open

WO‐LT‐0064 E Ghawchak to Rodat T/L and SS Technical Sections Open

WO‐LT‐0065 TS Media Assistance Open

WO‐LT‐0066 TS Training and Support Open

WO‐LT‐0067 T GK Road Value Engineering Open

WO‐LT‐0070 E Tarakhil Power Plant Water Piping System Open

WO‐LT‐0072 E
Power System Analysis of Proposed NEPS 
Improvements Open

WO‐LT‐0077 T Gardez‐Khost‐Bridge 9 Open

Pending Work Orders
WO‐LT‐0048 
AMD 5 E Transmission Lines from Ghanzi to Kandahar East Pending $0 $0 $0 $0
 WO‐LT‐0059
 AMD 2 E

NEPS Distribution Materials and Installation 
Specification Development final 61 MV  Pending $0 $0 $0 $0

 WO‐LT‐0059

 AMD 3 E NEPS Kabul Area Substation Assessments Pending $0 $0 $0 $0
WO‐LT‐0070
AMD 2 E

Firefighting Analysis
Pending $0 $0 $0 $0

WO‐LT‐0076 E Bagram Basin Electrical Load Study and Master Plan Pending $0 $0 $0 $0

WO‐LT‐0078 E NEPS Kabul Area Distribution Master Plan Pending $0 $0 $0 $0

Energy

Water Resources

Vertical Structures

Transportation

Water and Sanitation

Multi-Disciplinary

Technical Support

FY 2014 Q1 WORK ORDER STATUS

WO‐LT: Long Term Work Orders

WO‐A: Administrative Work Orders

USAID Technical Office:  USAID/Office of Economic Growth and Infrastructure (OEGI)
IQC:  Task Order 01 ‐ EDH‐I‐00‐08‐00027‐00
Afghanistan Engineering Support Program
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